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1700 South Second Street

P.O Box 7040
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June 2, 1997

CERTIFIED MAIL RETURN RECEIPT REQUESTED

Mr. Ed Buckner, Chief

RCRA Branch

U. S. Environmental Protection Agency
Region VII

726 Minnesota Avenue

Kansas City, Kansas 66101

Dear Mr. Buckner:

In response to the Hazardous Waste Management inspection conducted on May 20, 1997 by Ms.
Dedriel Newsome, the following is a description of the corrective actions taken and/or a schedule
for completion of the necessary corrective actions to be taken to address the system deficiencies
noted by the inspector.

1. Separate incompatibles in <90 storage area. (10 CSR 25-5.262 (1) inc.; 40 CFR 262.34 (a)(1)
ref.; 40 CFR 265.177 (¢))

At the time of the inspection, there were no incompatibles in storage. However, to
eliminate the potential of storage of incompatibles, Monsanto -- Queeny proposes to
purchase an additional quantity of spill control/containment pallets, or equivalent, for the
storage of one of the potentially incompatible materials. There are currently three (3) spill
control/containment pallets on hand and an additional quantity will be purchascd for use,
as necessary.

The schedule is as follows:

Put existing pallets in use as necessary -- immediately
Purchase additional pallets -- 5/27/97

Receive additional pallets -- 6/30/97

Put additional pallets in use (as necessary) -- 7/1/97
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2. Containment system cracked (10 CSR 25-5.262. (2) (c) 2 B (iii) (a))

The cracks observed during the inspection are not structural cracks, but are surface stress
cracks on the horizontal working surface of the temporary container storage area. These
areas will be repaired according to the following schedule. The times indicated are
dependent upon satisfactory weather conditions which will allow for the repair work to
progress.

Remove all waste materials from the temporary storage area -- 6/2/97
Clean the concrete working surface of the temporary container storage area -- 6/3/97
Grind out the cracks in a V-notch and grout back to the surface with an acid resistant
grout material -- 6/4/97

e Re-stripe the lines indicating aisle space -- 6/9/97
Reseal the complete working surface with a chemical resistant sealer -- 6/10/97

e Return the temporary storage area to service -- 6/15/97

If there are any questions or the need for additional information, please contact Mr. Robert L.
Cheever, JFQ and Solid Waste Superintendent at {314} 622-1641.

Sincerely,

.Zz:mes F. Hart,

Plant Manager

cc F. M. Struckhoff--MDNR



